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BACKGROUND: 

 
At the December 2002 meeting, the California Transportation Commission (Commission) took action to 
defer approval of any additional Traffic Congestion Relief Program (TCRP) applications and allocations 
due to the continuing economic challenges faced by the State.  The Governor signed Executive Order D-
49-01, BL 02-21, directing all State agencies and departments to reduce expenditures in order to achieve 
General Fund savings wherever possible.  Additionally, the Administration announced a mid-year spending 
reduction proposal on December 6, 2002, subject to legislative approval.  These actions will have direct 
impacts on the TCRP. 

  
In the meantime, applicant agencies are continuing to submit application amendment requests.  The 
following list identifies those pending application amendment requests received but not acted upon or 
deferred as identified under Reference Item 2.1c.(5) 
 
RECOMMENDATION:    

 
The following two project application amendment requests were received subsequent to the December 
2002 Commission meeting.  The California Department of Transportation (Department) recommends that 
the Commission defer approval of Resolution TAA-03-01 for two TCRP application amendments at this 
time.  A fact sheet describing each of the projects is attached. 

 
• Project #152 – Pasadena Blue Gold  Line transit-oriented mixed-use development.  

Amend application to update the project schedule and funding plan.  This amendment also 
requests a waiver to condition regarding non-tandem parking set forth in Resolution TA-01-
03.  Original TCR application approved under Resolution TA-00-03, as amended by 
Resolution TA-01-02.  The City of South Pasadena is requesting this amendment. 
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• Project #153 – Pasadena Blue Gold  Line utility relocation.  Amend application to update 
the project schedule and funding plan.  Original TCR application approved under Resolution 
TA-00-03.  The City of South Pasadena is requesting this amendment. 

 
Attachments 



  May 21-22, 2003 
TCR Program – Application Amendment Project #152 Reference No. 2.1c.(2) 

 

  
Los Angeles  Pasadena Blue Gold Line transit-oriented mixed-use development.  
   

($ X 1,000) 
Estimated Project Cost: $6,380 TCRP Funds covered by application: $0 
Total TCRP Funds Available: $1,500 Phases(s) covered by application: 1,2,4 
Lead Agency: City of South Pasadena TCRP funds previously approved for #152: $1,500 
  Implementing Agency: City of South Pasadena 
   

TCRP allocation request concurrent w/application: $692 for Phase(s): 4 
Advance requested: $0     for Phase(s): N/A 
   
 
Project Summary:  The purpose of this project is to 
develop a public parking structure within a mixed-use 
development project to serve the commuters using the 
Los Angeles to Pasadena Gold Line.  
 
The mixed-use project (Mission Meridian Courts) 
includes 142 public parking spaces for Gold Line 
commuters, 6000 square feet of commuter and 
neighborhood serving retail (food market/café, 
newsstand, etc.), and 67 for-sale condominiums. 
The condominiums will be marketed to people who 
will use the Gold Line to commute to work rather 
than their personal vehicles. 
 
Summary of Action:  This amendment updates the 
overall project schedule to extend project completion 
to August 2004, and updates the overall financial 
plan.  In addition, the applicant agency is requesting 
the Commission waive the condition regarding non-
tandem parking previously set forth for this project 
under Resolution TA-01-02. (See Status of 
Conditions below). 

 

 
 

 
Reason for Change:  Additional time is needed to construct the project due to the delays in right of way 
acquisition to relocate the historical bungalows previously on the project site.  The right of way has now been 
acquired (Magnolia property) and the bungalows relocated, and construction is underway.  An update in the 
financial plan is needed due to a cost decrease in the project from $6,380,127 to $6,095,463 (excluding the 
Magnolia property).   
 
The City of South Pasadena is requesting the Commission waive the condition in Resolution TA -01-02 requiring 
that the parking structure contain 142 non-tandem parking spaces exclusively for Blue Line commuters.  The 
location of the site, along with its site and dimensions, dictate that the most efficient arrangement of parking for all 
uses is in two levels of subterranean parking under the entire project site.  The public parking is located on the 
lowest level with a separate and distinct entrance from the residential parking.   
 
Of the 142 public parking spaces, 70 will be tandem parking.  The City, with the concurrence of the LACMTA, 
indicates that the dimensions of the site, together with the dimensions needed for parking spaces and parking 
safety, dictate that the parking layout include tandem parking on one side in order to achieve the maximum 
number of parking spaces.  The City has had a parking audit conducted by parking consultants to ensure and 
verify that this layout would provide the most effective, safe, and maximum number of public parking spaces.  The 
parking garage will be managed with state of the art computerized controlled access equipment capable of 
maintaining 142 public spaces for public use at all times.  Moreover, a parking attendant(s) will be assigned to 
work in the facility to manage the tandem parking and serve the commuters.  
 
Should the Commission continue to require non-tandem commuter parking spaces, approximately 107 spaces 
would be available to Gold Line commuters. 

Project 
Location 
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Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost

1 Environmental and soil reports, traffic, studies, environmental 1/99 12/02 $1,048
impact report, schematic parking study and permits 5/00 2/02 $989

2 Preparation of project plans and specifications 1/01 5/02 $202
1/01 6/01

3 Land Acquisition (including Magnolia Property) 2/01 2/03 $2,239
10/01 $2,018

4 Construction 2/03 8/04 $2,828
7/02 12/03 $3,171

Total: $6,317
$6,380

 
 

 

 
 
 
Prior TCRP Action:  Original application was approved on December 6, 2000 (Resolution TA -00-03).  An 
Amendment was approved on January 17, 2001 (Resolution TA-01-02) to redirect Phase 3 funds to Phases 1,2, 
and 4.   A Minor Amendment was approved June 10, 2002, to update the project schedule and update the 
financial plan to redistribute funds other than TCRP, as well as including “committed” local funds previously 
reflected as “proposed.”   Project delay attributed to right of way acquisition and environmental documentation 
taking longer than originally anticipated.   
 
Status of Conditions:  The following condition was set forth by the CTC under Resolution TA-00-03, and 
reiterated in Resolution TA-01-02. 
• Prior to an allocation of funds for any capital phase of the project, the City must develop a parking management plan that, 

among other requirements, provides for procedures to ensure that 142 single, non-tandem designated parking spaces 
and 30 secured bike racks are for the exclusive use of MTA Gold Line commuters, and ensure the commuter parking 
spaces are maintained and operated separate from residential and retail parking developed within the mixed-use site. 

A Parking Management Plan (PMP) has been developed by the City of South Pasadena and the Los Angeles County 
Metropolitan Transportation Authority (LACMTA), and submitted to the Department for review.  Inasmuch as the PMP 
calls for tandem parking the PMP could not be accepted at this time.  Should the Commission waive the non-tandem 
requirement, the PMP would be approved. 

Financial Plan
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $606 $202 $692 $1,500
Proposed

Committed $442 $1,069 $1,511
$383 $1,412 $1,795

Proposed
Committed $518 $518

Proposed
Committed $221 $221
Proposed

Committed $1,500 $1,067 $2,567
Proposed
Committed $1,048 $202 $2,239 $2,828 $6,317

$989 $2,018 $3,171 $6,380
Proposed

Totals: $1,048 $202 $2,239 $2,828 $6,317
$989 $2,018 $3,171 $6,380

Totals:

Prop A & C & 
AB2766

Local

MTA Local

CRA Local

TCRP State

Developer Private
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Discussion/Issues:  Department and Commission staff recommend that the Commission defer action on the City 
of Pasadena’s request until such time as the legislative consideration and action regarding the Administration’s 
fiscal year spending proposals has been determined.  Should the Commission choose to act on the City of 
Pasadena’s request this month, the Department and Commission staff recommend the following condition: 
• The Commission waives the non-tandem requirement set forth under Resolution TA-01-02. 
 
CTC reviewed the Mitigated Neg Dec and approved the project for future consideration of funding on July 18, 
2002, under Resolution E-02-32. 
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Los Angeles  Pasadena Blue Gold Line utility relocation. 
   
($ X 1,000) 

Estimated Project Cost: $550  $1,050 TCRP Funds covered by application: $0 
Total TCRP Funds Available: $550 Phases(s) covered by application: 4 
Lead Agency: City of South Pasadena TCRP funds previously approved for #153 $550 
  Implementing Agency: City of South Pasadena 
   
TCRP allocation request concurrent w/application: $550 for Phase(s): 4 
Advance requested: $0     for Phase(s): N/A 
   
 
 
Project Summary:   
The purpose of this project is to underground the 
overhead utility lines that run along the site of the 
future parking structure (see application for TCRP 
Project #152). The overhead utility lines are a major 
obstacle to the construction of the parking structure.  
The parking structure will include 142 public parking 
spaces for Gold Line commuters, 6000 square feet of 
commercial and neighborhood serving retail (food 
market/café, newsstand, etc.) and 67 for-sale 
condominiums.  The condominiums will be marketed 
to people who will use the Gold line to commute to 
work rather than their personal vehicles. 
     
 Summary of Action:  This amendment updates the 
project financial plan to remove a total of $500,000 of 
local funds from the funding plan.  This amendment 
also updates the overall project schedule to be 
consistent with the schedule for related project TCRP 
#152 – Pasadena Gold Line Mixed-use Transit 
Development project.                                    

  
Reason for Change:  The project was delayed due to right of way acquisition associated with TCRP #152.  
According to the applicant agency, the funding plan for the project has decreased not because the actual cost 
decreased, but because a City match was inadvertently added into the plan.  The City match was only intended 
for TCRP Project #152 - Pasadena Gold Line Mixed-use Transit Development project. 
 
 
 

 
 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost

1 Community outreach, eminent domain initiated (for a small 1/99 12/02
parcel, not the one being purchased), environmental review. 
(from Project #152)

5/00 2/02

2 Design, development, plans, and working drawing. (From 6/99 5/02
Project #152) 1/01

3 Right of Way Acquisition 2/01
10/01

4 Construct under grounding of overhead utility lines. 2/03 12/03 $550
7/02 1/03 $1,050

Total: $550
$1,050

Project 
Location 
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Prior TCRP Action:  Original application was approved on December 6, 2000 (Resolution TA -00-03).  A minor 
amendment was approved on June 10, 2002, to update the schedule to be consistent with TCRP #152. 
 
Status of Conditions:  The following condition was set forth by the CTC under Resolution TA-00-03, and 
remains in effect: Prior to an allocation of funds, the conditions stated for Project #152 must be met. 
 
Discussion/Issues:  Department and Commission staff recommend that the Commission defer action on the City 
of Pasadena’s request until such time as the legislative consideration and action regarding the Administration’s 
fiscal year spending proposals has been determined.  Should the Commission choose to act on the City of 
Pasadena’s request this month, the Department and Commission staff recommend the following conditions: 
• Inasmuch as the State is entitled to participate in any cost savings achieved on a project, should funds be made available, 

the Commission should adopt Funding Plan A, which reflects the reduced cost of the project and includes a cost savings 
to the State. 

 
CTC reviewed the Mitigated Neg Dec for the Pasadena Gold Line Mixed Use Facility and approved the project for 
future consideration of funding on July 18, 2002, under Resolution E-02-32. 
 
 

Funding Plan B ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $550 $550
Proposed

Committed $500 $500
Proposed

Committed $550 $550
$1,050 $1,050

Proposed

Totals: $550 $550
$1,050 $1,050

Totals:

TCRP State

Prop A & C Local

Funding Plan A ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $286 $286
Proposed

Committed $264 $264
Proposed

Committed $550 $550
$1,050 $1,050

Proposed

Totals: $550 $550
$1,050 $1,050

TCRP State

Prop A & C Local

Totals:



 

 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
Approval of Traffic Congestion Relief Program 

Project Application Amendment 
 

RESOLUTION TAA-03-01  
Amending Resolutions TA-00-03 and TA-01-02 

 
 
1.1 WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as 

“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the 
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39 
billion for projects throughout the State of California to reduce traffic congestion, provide 
for safe and efficient movement of goods, and provide system connectivity; and 

 
1.2 WHEREAS in accordance with Government Code Section 14556.11 the California 

Transportation Commission (Commission) has adopted guidelines, in consultation with 
the Department of Transportation (Department) and regional agencies, to implement the 
Traffic Congestion Relief Program (TCRP); and 

 
1.3 WHEREAS the statute and guidelines require applicants to specify full and complete 

project applications, including scope, cost and schedule, financial plans and funding 
sources; and 

 
1.4 WHEREAS on December 6, 2000, the Commission passed Resolution TA-00-03 

approving TCRP Project #152 – Pasadena Blue Gold  Line transit-oriented mixed-use 
development, for  $1,500,000 for Phase 3 – Right of Way (ROW) to the City of South 
Pasadena; and 

 
1.5 WHEREAS on January 17, 2001, the Commission passed Resolution TA-01-02, 

approving application amendment to redirect all funds from Phase 3 – ROW to Phase 1 – 
Environmental and Permits (ENV), Phase 2 – Plans, Specifications and Estimates 
(PS&E), and Phase 4  – Construction (CON); and 

 
1.4 WHEREAS in Resolution TA-00-03, the Commission set forth the condition that prior to 

an allocation of funds for any capital phase of the project, the City must develop a 
parking management plan that, among other requirements, provides for procedures to 
ensure that 142 single, non-tandem designated parking spaces and 30 secured bike racks 
are for the exclusive use of Los Angeles County Metropolitan Transportation Authority 
(MTA) Blue Gold Line commuters, and ensure the commuter parking spaces are 
maintained and operated separate from residential and retail parking developed within the 
mixed-use site; and 

 
1.5 WHEREAS the City of South Pasadena and MTA have determined that the location of 

the site, along with its dimensions, dictate that the most efficient arrangement of parking 
for all uses is in two levels of subterranean parking under the entire project site, and that 
the public parking is to be located on the lowest level with a separate and distinct 
entrance from the residential parking; and 

 
1.6 WHEREAS the dimensions needed for parking spaces and parking safety dictate that the 

parking layout include tandem parking on one side in order to achieve the maximum 
number of parking spaces; and 
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1.7 WHEREAS the City of South Pasadena and MTA have determined that of the 142 public 

parking spaces, 70 will be tandem parking; and  
 
1.8 WHEREAS the City of South Pasadena has submitted an amended application for TCRP 

Project #152 – Pasadena Blue Gold Line transit-oriented mixed-use development to 
revise the project schedule and update the financial plan; and 

 
1.9 WHEREAS the City of South Pasadena is also requesting that the Commission waive the 

non-tandem requirement previously set forth under Resolution TA-01-02, allowing for 72 
single spaces and 70 tandem parking spaces for the Gold Line commuters; and 

 
1.10 WHEREAS on December 6, 2000, the Commission passed Resolution TA-00-03 

approving TCRP Project #153 – Pasadena Blue Gold Line utility relocation, for $550,000 
for Phase 4  – CON to the City of South Pasadena; and 

 
1.11 WHEREAS in Resolution TA-00-03, the Commission set forth the condition that prior to 

an allocation of funds for TCRP Project #153 – Pasadena Blue Gold Line utility 
relocation, the conditions stated for TCRP Project #152 – Pasadena Blue Gold Line 
transit-oriented mixed-use development must be met; and 

 
1.12 WHEREAS the City of South Pasadena has identified delays to the schedule for both 

TCRP #152 and TCRP #153 due to delays in right of way acquisition for two historical 
bungalows previously located on the project site; and  

 
1.13 WHEREAS the City of South Pasadena has indicated that the cost of TCRP #153 – 

Pasadena Blue Gold Line utility relocation has decreased from $1,050,000 to $550,000; 
and 

 
1.14 WHEREAS the City of South Pasadena has submitted an amended application for TCRP 

Project #153 – Pasadena Blue Gold Line utility relocation, updating project schedule and 
financial plan. 

 
2.1 NOW THEREFORE BE IT RESOLVED the Commission does hereby approve the 

following two TCRP project application amendments as submitted, with subsequent 
clarifications and revisions: 

 
• Project #152 – Pasadena Blue Gold Line transit-oriented mixed-use 

development.  Amend application to update the project schedule and funding 
plan, and waive non-tandem parking space requirement.  
Applicant Agency: The City of South Pasadena 
Implementing Agency: The City of South Pasadena 
 

• Project #153 – Pasadena Blue Gold Line utility relocation.  Amend 
application to update the project schedule and funding plan.     
Applicant Agency: The City of South Pasadena 
Implementing Agency: The City of South Pasadena; 

and 
 

2.2 BE IT FURTHER RESOLVED that the Commission waive the condition stipulated in 
Resolution TA-00-03, and reiterated in Resolution TA-01-02, for TCRP Project #152  – 
Pasadena Blue Gold Line transit-oriented mixed-use development, that 142 single, non-
tandem designated parking spaces be made available for the exclusive use of MTA Blue 
Gold Line commuters; and 
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2.3 BE IT FURTHER RESOLVED that all applicant agencies shall provide the Commission 

and the Department with a progress report on April 1st and October 1st of each year on 
actual expenditures and status of work, until the projects have been completed; and 

 
2.4 BE IT FURTHER RESOLVED that this TCRP project application approval by the 

Commission reserves the State funding for the projects as specified by the statute, and 
allows the applicant agencies to incur costs in accordance with the approved project 
application, statute and guidelines; and 

 
2.5 BE IT FURTHER RESOLVED that CTC Resolutions TA-00-03 and TA-01-02 are 

hereby amended. 
  




